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This document is presented as the Monthly

—

Status Report under. Contract to the U, S. ‘ .
‘-Governmento o STAT
The report period represented herein covers ' . ' .

the period 1 September through 30 September, 1969.
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PROGRAM SUMMARY
Scheduled Percentage of Completion

Actual Percentage this Date

purpose of reviewing the program status.

r 3

\

79.2%

71,7%

During September a monitoring visit was made to

by the Co'ntractingVOfficer's Technical Representative for the

The performance of the Stereocomparator fabrication

program is proceeding normally and with no schedule changes

1o

affecting the critical path.

subject to catastrophic failure.

During September, the

and then to October 27, 1969,

- A visit was made to by.the cﬁstomerf’s Technical
Representative concerned with instrument maintenance. During this
visit it was recommended that a mihimum number of spare parts
items requiring a Iong léad‘fbr procurement be ordered as soon as

possible. This was specially with reference to certain -optical parts

(Image

Analysis equipment subcontractor), slipped their acceptance testing

commencement schedule from September 8, 1969, to October 6, 1969,

‘This is a very unsatisfactory situation, however the

1

Strong representation is being made to

attempt to arrive at a firm schedule for their work.

overall schedule of the Stereocomparator is not affected .at this time.

in an
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TASK 1

13

STATEMENT OF WORK, SPECIFICATIONS,
REPORT PREPARATION »

Scheduled percentage oficompletion - 84%

Actual percentage this date 84%

()

No new specifications were developed or issued

during this report period. _

Monthly reports from our subcontractors are

=

i .

: incorporated into this document under appropriate task headings
u or in the Appendix.
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TASK 2

SCHEDULING AND PLANNING

Scheduled percentage of completion 84%

Actual pefcentage this date _ 84%

A revised PERT chart has been prepar‘ed showing
the schedules for fhe various tasks that are anticipated through |
July, 1970, and is included as Appendix II to this report.

There are no fundamental changes in the overall

program and the completion date remains the same.

T2 -1
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TASK 3

TEST AND INSPECTION PROCEDURES

0

Scheduled percentage of completion 74%

Actual percentage this date "58%

Work is continuing on the tests and procedures

related to the optical subassemblies. ' i

("0 0°0 3
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TASK 4

MANAGEMENT, ADM‘INISTRATION AND SUPERVISION

Scheduled percentage of completion B4%

Actual percentage this date ' 84%

3 03

Management and administrative functions are

proceeding normally with the work effort directed primarily to

13

the coordination requirements of the optical subcontract.

3

10 3 3 3
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TASK 5

- MEETINGS
Scheduled percentage of completion 84%

Actual percentage this date , 84%

A meeting was held with‘ the customexj representative
during the week of September 8th, during which certain details of
the output interface to the cehtral computer facility were discussed
and clarified. In particular, the logic voltage levels and modes of
operation were discussed and the transmission line characteristics
between the Stereocompérator eduipment and the cenfral computer
facility were es.tablishe,d.

The Teletype interface to the customer's eduipment
was also discussed, (the ASR 35 Telefype unit incorporated in the -
Stereocomparator is shared between the Stereocomparator computer
and the central computer facility) . The logic levels and mode of
operation (full duplex) were established as well as the transmission
line characteristics. It was found thét the Teletype unit purchased
with the Heneywell DDP 516 computer used in the Stereocomparator_ -
did not include an"ALT MODE" key.

The Stefeocomparator s.ystem does not use this particular

key although the customer data transmission system does and it was

T5 -1
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agreed that, since the customer has the necessary parts for
installation of this key available in their plant facility, they

 would make the installation after delivery of the instrument to

the customer's site.

TS - 2
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TASK 6

FACILITIES REQUIREMENTS

)3 .
Scheduled percentage of completion -98%

Actual percentage this date 92%

An analysis of the clean room system has demonstrated

that the electric heaters, for reheating and temperature control of the

air conditioning system, were inadequately sized.
| Larger heaters have been ordered to correct this
condition.
A high sensitivity recording thermistor thermometer

has been purchased for use in determining the Stability of the clean

"0 -3 1

room air temperature. This will allow to optimize the ambient STAT

air conditions for the Stereocomparator, with particular reference to

|

the testing program.

T6 -1
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TASK 7

MAIN FRAME AND STRUCTURAL ELEMENTS

Scheduled percernt‘a'ge of completion 98%

3

Actual percentage this date 93%

0

The main frame for the Stereocomparator was

o

completed in September, 1968.

13

No additional work will be scheduled for this,
Task until the return of the Optical Bridge by the optics sub-

contractor.

T7 - 1
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TASK 8
J
SKIN
Scheduled percentage of completion 78%
Actual percentage this date - 30%

The fabrication of the external skin sections has-
been completed to the point where the total assembly is needed

in order to finish this Task.
No further work is anticipated until the Stereo-

comparator has been completely assembled.

T8 - 1
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TASK 9

3

GRANITE AND WAYS ASSEMBLY FOR STAGE

Scheduled percentage of completion 98%_

Actual percentage this date - - 98%

No further work is antic‘ipated on this Task at

this time.

L3 I8
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TASK 10

S

AIR BEARINGS

Scheduled percentage of completion 98%

Actual percentage this date 9 6%

The original air bearing filters leaked high pressure

air to the atmosphere and suffered frequent rupture of the filter

elements.

New filters of Ddesign and fabrication have been STAT

installed and on the basis of the 11m1ted experience with their use,

appear to be fully satisfactory.

T10 -1
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TASK 11

STAGE DRIVES ' : -

Scheduled percer;tége of completion 98%

Actual percentage this date 78%

13

" The installation of the new air line filters (Task 10)

has been completed and preliminary testing of the stage drive

assemblies has begun.

Phasing of the various safety limit switches has

been accomplished although it was found necessary to mechanically

relocate some of these limit switch assemblies due to interferences

at the extreme limits of stage travel.

The 23—bit digital-to-analog converters, which are

used to convert the computer signals into voltages suitable for

-driving the servo amplifiers, have been tested under computer control

and are satisfactory.

Measurements of the breakaway torque and running

friction have commenced; also, the design of the velocity feed back

([

loop is proceeding.

T30 T3 -3
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- ‘ ‘ TASK 12

FILM DRIVE AND TRANSPORT SYSTEM

Scheduled percentage of complétion 98%

Actual percentage this date ' \ 70%

» Testing of the film drive and transport system is

continuing and no siénificant difficulties have appeared.

it was found that the vlimited-resolut}ion of th:e joy--
stick film slewing control does not permit operation of the film
transport at\sufficiently low velocities to allow proper film .
positioning on the platen. This problem is under review.

Final chassis cleanup and testing has been per-
formed and the adjustmen.t of the s_ystém with the p.neuma.tic lift~off

and vacuum clamping apparatus will begin 'shortly.

Ti2 -1
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TASK 13

FILM PLATEN AND FILM CLAMPING

Scheduled percentage of completion . 98%

‘Actual percentage this date . 92%

Checkout and test of the system is proceed'm’g.

T3 -1
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TASK 14

FILM COOLING

Scheduled percentage of completion | 98%

Actual percentage this date 60%

There will be no further work on Film Cooling |

until the optical system arrives.

T14 - 1
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- TASKS 16, 17 & 18

VIEWING OPTICS, VIEWING ILLUMINATION,
RETICLE PROJECTOR and ILLUMINATION

Scheduled percéntage of co.m-pletion' 97.5%

Actual percentage this date ' . 90%

Correspondence with thé optical vendor

has i'n'dicated that their optical subéssembly tests are showing
success in meeting and exéeeding the expected performance
specifications.

They are presently stafting opticai t(—_:-sts with
individual subassemblies combined ih_to systems. " |

Eis presently reviewing the electromechanical

interface with the optical system to be sure that the final assembly

will be properly coordinated.

STAT

STAT -
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TASK 20

GENERAL PLATEN ILLUMINATION

Scheduled percentage of corripletion 98%

 Actual percentage this date 86%

- The platen illumination equipment has been
installed on the Stereocomparator and has been tested. The
units performed sati'sfa;ctorily under the specified range of
illumination and appear to cause no radio-frequency inter-

ference in the system. This Task is therefore substantially

completed.

003 3 3 3 .3

"3 731

0 30 03D
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TASK 21

OPTICAL BRIDG\E AND SUPPORTS

Scheduled percentage of completion. 98%

Actual percentage this date : _ 98%

No further work is scheduled until receipt of the

oi)tical bridge and the optics from subcontractor.

¢

= =

T21 - 1
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TASK 22

INTERFEROMETER ASSEMBLY'

Scheduled percentage of completion X 96%

Actual percentage this date 70%

_Tests have begun with the Intexfferometer system
although definite measurements/cannot be made until the E
clean room temperature control system is fhlly satisfactory.

The optical wedge units in the photo field effect
transistor assemblies, which had corroded, have been repolished
and coated and are ready for use. -

It has been found that some wiring problems exist
in the cable assemblies between the laser power suppliers and the
lasér plasm tube assemblies proper.

In particular, a 120 .hertz s.pike has been found in
the servo correction feedback signal which is used to control the
frequency stabilizing system for the laser cavity. Also, some
difficulty has been found in getting one of fhe lasers to operate
reliably.

These problems are being investigated and will be

resolved as soon as possible.

T22 - 1
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TASK 23

OPTICS, DRIVE ASSEMBLY

Scheduled pércentage of completion 98%

Actual percentage this date 90%

Phasing of the manual operator controls is complete

and checkout of the slaved .servo systems (e.g. reticle projector
system) is proceeding. |

All components in this sys'tem are performing
satisfactorily.

The automatic illumidation control system design

_ is complete and fabrication of the modified circuit boards is nearly.

finished.

—13

Testing of these assemblies is being held up pending

receipt of certain components for the circuit boards.

T23 -1

0

|

- Declassified in Part - Sanitizéd Copy Approved for Release 2012/08/24 : CIA-RDP79B00873A001400010010-8



E Declassified in Part - Sanitized Copy Approved for Release 2012/08/24 : CIA-RDP79B00873A001400010010-8

3 1

TASK 24

1

IMAGE ANALYSIS SYSTEM .

u: 4_"3 U 44‘3

Actual percentage this date

£ 1a

Progress on this task is detailed in

"0 3

Appendix I to this report.

¢

of additional parts.

tests for October 27, 1969.

o 10 3

o [0

T24 - 1

Scheduled percentage of completion -

88%

95%

Progress

Report for the period ending August 31, 1969, which is included as

has suffered several setbacks in their checkout

effort. This has required revision to circuit boards and procurement

Presently, has rescheduled their acceptance

‘STAT

STAT

STAT
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" TASK 26

DIGITIZING LOGIC SUBASSEMBLY

Scheduled percentage of cdmpletion 98%

Actual percentage this date . . 9%

The checkout of the -i'ndividué_l subsystem is essentially

© complete.

.Further work is reported in Task 36; Overall Assembly.

Please refer to this Task.‘

T26 - 1
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TASK 27

U /J

METRIC READOUT

3

Scheduled percentage of completion 98%

Actual .percentage this date ) 95%

1

The checkout of the individual subsystem is

essentially complete. : . ‘

Further work is reported in Task 36, Overall

Assembly. Please refer to this Task.

o1

10 &80 00 o0 o3 o3
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TASK 28

OUTPUT LOGIC AND INTERFACE

Scheduled percentage of completion 98%

Actual percentage this date 98%
The checkout of the individual subsystem is
essentially complete.

Further work is reported in Task 36, Overall

Assembly. ‘Please refer to this Task.

T28 - 1 |
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TASK 28

CABLING

Scheduled percentage of completion - 98%

#a - Actual pvercentage this date 97%

Modification Qf the harnesses for the stage drives,
“ra . in order to accommodate the range of motions requiréd, has occurrec_i
/n during this report period.

\ Several additional-cables are being f'a‘bri.cated for

shipment toz for théir.o’ptical testing programs. , - STAT

VI Rie!

TRTR
/

u
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TASK 30

ja

CONTROL CONSOLE AND CHAIR

=

v

Scheduled percentage of completion 98%

Actual perceﬁtage of completion' 90%

i

=

Final checkout of the function and readout push-

buttons is complete.

et

The track ball circuitry has been checked out and

et

is operating satisfactorily and the joystick_ control has been

M

U

adjusted for proper operation.

i

The only remaining work to be done in the control"

console is connected with the film drive joysticks (see Task 12)

WU

RS B
\

i)

TR TR s N Rl N
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o TASK 32 )

= COMPUTER

B

I |

Scheduled percentage of completion - 98%
Actual percentage this date 95%

The modifications to the computer circuitry, made
and described in the August, 1969, report, have been found entirely
satisfactory and no further revisions to the computer are anticipated

at this time.

U
|
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TASK 33
ELECTRONIC RACKS AND CONTROL CABINETS

"Scheduled percentage of completion 38%

Actual percentage this date 95%
Certain changes in the Electronics Cabinet #3

(digital equipment) wiring are continuing in order to reduce

noise and transmission losses in the digital logic systems.

T33 -1
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TASK 34

UTILITIES, VACUUM AND AIR SYSTEMS

Scheduled percentage of completion 90% -

Actual percentage this date _ 90%

The testing of th_e valves, pressure switches,
and air control solenoids is almost complete.
» Adjustméﬁt of the trip points for the various
alarm (failure) sensors is being carried out as the »associated

i

systems become operational.
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TASK 35

VIBRATION ABSORPTION AND LEVELING

Scheduled percentage of completion 93%

Actual percentage this date _ 85%

" No further work is scheduled for this Task until

the Optical Bridge is received from| | At this time, full

- tests of response time and stage deflection will be conducted.

This delay is necessitated by the requirement for

full weight loading of the stages during these tests,

T35 - 1
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= TASK 36
a : C _
, OVERALL ASSEMBLY v , ;
ﬁ Scheduled percentage of completion 7 6%
= Actual percentage this date - 50%

Systematic checkout of the interface functions is

continuing.

Through modifications to the ground bussing system,

i3

"described in the Auglist, 1969, report, it has been foundpossible

to reduce the noise levels in the system to within acceptable levels

for proper operation.

‘Propagation delays which were effecting the performa?nce

I

of the digital logic, as described in the August, 1969, report, have

been overcome and the interface system appears to be operating

]

F’J entirely satisfactorily.
o _
Work is now proceeding on the digital logic associated
o _ :
L, with the manual modes of operation of the Stereocomparator.

2 [
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TASK 37

ELECTRICAL NOISE SUPPRESSION

30 60 ¢

Scheduled percentagé of completion 68%

Actual percentage this date . 50%

Noise geheration in terms of internally generated

unwanted signals, appears as crosstalk and spurious switching

3

' signals.

S

This noise is being systematically eliminated and

the work is reported in other Tasks, (32, 29, etc.).
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TASK 38

g a

ENVIRONMENTAL CONTROL

0.1

Scheduled percentage of'completion. " 98%

Actual percentage this date 92%

-

3

The temperature sensors (microthermistors)

3D

have been selected for the film cooling air temperature

control.

The customer's environmental air conditioning

i3

consultant has been advised of the choice and he is now in a

position to procure the temperature control system for the film

(IS

cooling air supply.

J 01
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TASK 39

. | ’ RELIABILITY ANALYSIS

Scheduled percentage of completion ' 34%

7

" Actual peréentage this date 20%

-

‘There is no formal reliability analysis planned

o

for the project.

1

The systém testing program presently under way

has shown that the component and subassembly reliability actually

i

achieved is fully compatible with the needs of the program.

10 @32 3 3 o713 039 63 613
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{ Di TASK 41

jL=" TAPE PUNCH & READER

-
‘Scheduled percentage of completion 70%
Actual percentage this date 70%

The high speed tape punch and readef assembly is

I

operating satisfactorily with the computer system in the Stereo-

[

comparator system .

It was found necessary, during the last reporting

o

period, to resharpen the high speed punch d-ies_ which had become

dulled through use.

T41 - 1
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TASK 42

BREADBOARDS AND TEST DEVICES

Scheduled percentage of completion 90%

A_ctua‘l percentage this date 65%

3

Y

Design work on a test panel to be used in the optical

1

1

acceptance tests at has begun. Construction and ship- - STAT

i3

ment of this test panel, servo amplifier, and associated cables will

be completed as rapidly as possible.
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TASK 43

COMPUTER PROGRAMMING AND SERVICES

Scheduled péercentage of completion 97%

Actual percentage this date 80%

The programming effort has been terminated
until about November 1, 1969, to permii: completion of the
computer interface checkout and integration with the overall

Stereocomparator electronic assembly.

T43 - 1
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TASK 47

INSTRUCTION MANUAL AND DRAWING SUBMITTAL

Scheduled percentage of completion 79%
Actual'percentage this date . ‘ 32%

" The revision of the design drawings to cover the
"as built" status of the various subassemblies of the Stereo-

comparator is continuing.

T47 - 1
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o | TASK 48
L; . SPARE PARTS LIST

Scheduled percentage of completion 39%
E ' . Actual percentage this date ' 65%

—n

A' shbrt list of spare parts has 'b_ee_n prepared

representing the most critical and longest 1ead items.

» The customer has indicated these critical items

i1

will be ordered as soon as possible."
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TASK 49

OPERATOR TRAINING

Scheduled percentage of completion 40%

Actual percentage this date 70%

The 80% complete manual, which was submitted to
the customer previously, has been informally reported to be satis-

factory.

STAT

has tentatively scheduled a

visit to the customer for October 23rd & 24th, 1969, to discuss

details of this and related tasks.
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- PROGRESS REPORT FOR PERIOD ENDING 31 AUGUST 1969

PROGRESS DURING REPORTING PERIOD

Debuqqing activities continued in August. As -described in the

July report, the reference phasing was corrected, and the analyzer
reference delay adjustment ranqe established. The activities

had converged on removing interaction problems, setting the

gain and scale factors in order, a‘checkout of the time base
generator, a clean-up, and test considerations.

A voltage and temperature cycling of the time base generator

‘was performed. As described previously, this was done as an

adjunct to correcting suspicious behavior of the synchronized

time base. The unsynchronized osc¢illator frequency variation-

was not significant with line voltage changes because of the
mollifying effects of the intervening line-to-load requlation
provided by the power supplies. A net change of 0.2% in
frequency resulted from a line change from 103 to 126.5 volts.
The variation with temperature, hbweyer, was -0.5%/°C. Tem-
perature compensation was added to' reduce the net variation to
+ 1,1% from 25° to 50°C. Mo further difficulty was experienced
with synchronization.

Electrical crosstalk between outputs was excessive. The inter-
action was not only between error signals associated with common
axes but also between axes. The on-axis distortion was mainly
resulting from frequency distortion in the parallax analyzer
mu]€1p1iér. The addition of external sag compensation offered
considerable velief from this interaction. A general level of

STAT
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.interference on both axes was traced to the level sensitivity

of the video correlator multipliers., To prevent the direct
feedthrough of video which accompanied the product of the two .
correlator inputs, the input Tevels should be below 0,25 volts

rms. The deflection current which shares the power ground with

signal current in the 77 feet of cable to the image dissector
assemblies was adding unwanted components to the signal, which
were analyzed as offesets. An independent double-back connect1on
through the signal-ground line reduced this source of inter-

.ference. An additional source of interaction between X and Y

scale errors was traced to the lack of control of the aspect
ratios of the twd_rasters. " To affect the equality Y]/X] =
Y2/X2, a fixed attenuation was inserted in the X] line and

an adjustmgnt in the X2 line to the deflection amplifiers. The
remnaining crosstalk is below the maximum allowable level with
the AC threshold removed.

who designed the original correlator circuitry,

began working on the system on September 16. Don will be
making the final setting to assure that the intent of the
original design is realized.

PLANS FOR NEXT PERIOD ’
Some additional time will be given to as explained
above. The installation of the component board, wiring clean-
up and inspectionAwill follow.

In the interim, the system draw1nqs and the software submissions
will be corrected

STAT

STAT

Declassified in Part - Sanitized Copy Approved for Release 2012/08/24 CIA-RDP79B00873A001400010010-8



0 o o 0,070

D0 0 1

L I

C

F
i Declassified in P

Declassified in Part - Sénitized Copy Approvéd for Release 2012/08/24 : CIA-RDP79800873A001400010010-8 .

-3 -

.Special attention will be given to the improvement of the test
procedure. ' ‘

A later contact will advise you of the test date and any further
considerations related to the acceptance tests.
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